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1. WEATHER 

 Clear AM Calm  <10 deg  61-70 deg 

 P/Cloudy  Slight Breeze  11-20 deg  70-80 deg 

AM Overcast   Moderate Winds  21-32 deg   80-90 deg 

 Rain   Windy AM 33-45 deg  91-99 deg 

      Smokey  Very Windy +35mph  45-60 deg  100+ 

 Snow       

2. CONSTRUCTION ACTIVITY 

Area Observation 

Site Brick pavers have been installed at south side of basketball court. 
Topsoil being placed at swales. 
Splash pad conduits being installed. 
Parking lot curbs being formed. 
Play Tower panels being installed. 
Roof underlayment has been installed on the small shelter. 
Bench footings being formed. 
 

Building 1st floor wall insulation being installed. 
Interior 1st floor walls being taped and finished. 
West canopy steel decking has been installed. 
Exterior soffit insulation being installed. 
Tile being installed in Restrooms. 
 

3. LABOR  

Contractor  # Of 
Workers 

Contractor # Of 
Workers 

Contractor # Of 
Workers 

T LaRiviere   23 Colvico       4 Road Products 0 

Air Tech Mechanical        0 Ascent Plumbing       0 NW Playground 4 

Drywall Specialties        5 Tile       2   

4. EQUIPMENT ON SITE  

Type of Equipment # Type of Equipment # Type of Equipment # 

Compaction roller 1 Grader 0 Track hoe 0 

Dozer 1 Front loader 1 Water truck 1 

Bobcat 3 Extended forklift 1 Manlifts 2 

Backhoe 1 Mini excavator 2 Extended manlift 2 

5. TPZ 

•  

6. DELIVERIES & CONDITIONS Note time and type of delivery 

•  

7. FIELD DISCUSSIONS OR NOTES (provide bulleted list of discussions, directions or decisions) 

•  

8. SCHEDULE REVIEW  

•  

9. PROJECT PHOTOGRAPHS 
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#1 O&M Building (view from southwest corner).  

#2 O&M Building (view from southeast 
corner). 
 

 
#3 West side M&O canopy. 

 
#4 Thermal insulation at 1st floor walls. 

 
#5 Splash pad rough-in.. 

 
#6 Staining at concrete knee walls. 

 
# 7 Play Tower installation. 

 
#8 Sidewalk installation(east side of BB 
court). 

 
#9. Brick pavers at south side of BB court. 

 
 
 


